
 

DCMA CHICAGO

1523 WEST CENTRAL ROAD

BUILDING 203

ARLINGTON HEIGHTS IL 60005-2451

SEE SCHEDULE

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30

APPROVED BY OIRM 11-84
STANDARD FORM 30 (Rev. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

PR# 1300531103-0001

The purpose of this modification is to: 1) Add funded Sub CLINs 161102, 161202, 161302, 161402, and 161502 w ith FY 16 incremental

 funding; 2) Update CLIN 1650 from info only to priced, change the unit of issue from lot to monthly, add a quantity of 12, establish the

 monthly price at $897.00 and the total price at $10,764.00; 3) Update Clause 252.232-7007 Limitation of Government’s Obligation (MAY

 2006) in Section G to reflect the addition of FY 16 incremental funding; 3) Administrative Changes; a) As a result, Attachment (2) Price

 Breakout Worksheet is hereby replaced in its entirety to reflect the changes listed above. See Summary of Changes for details.

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 9

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 03-Dec-2015

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code)

9B. DATED (SEE ITEM 11)

X N61340-12-D-7217-0003

10B. DATED  (SEE ITEM 13)

X

9A. AMENDMENT OF SOLICITATION NO.

25-Apr-2014

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  

REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X D. OTHER (Specify type of modification and authority)

FAR 43.103(b) Unilateral; 252.232-7007 Limitation of Government's Obligation

E. IMPORTANT:   Contractor X is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

09

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

01-Nov-2015

CODE

NAWCTSD 253

12211 SCIENCE DRIVE  (25322)

ORLANDO FL 32826-3224

N61340 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE S1403A

SYSTEMS SERVICE ENTERPRISES, INC.

ELIZABETH E NIEDRINGHAUS

1835 LACKLAND HILL PKWY

SAINT LOUIS MO 63146-3545

FACILITY CODE1FGP5CODE

joseph.liberatore@navy.milEMAIL:407-380-4281TEL:

JOSEPH A. LIBERATORE, JR.  (25322) / CONTRACTING OFFICER

 Modification Control Number: lina16125
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  

         
         
                The total cost of this contract was increased by $10,764.00 from $3,514,693.00 to 
$3,525,457.00. 
  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 1650  
                The CLIN type priced has been added.  
                The pricing detail quantity 12.00 has been added.  
                The unit price amount has increased by $897.00 from $0.00 to $897.00.  
                The unit of issue has changed from Lot to Months.  
                The total cost of this line item has increased by $10,764.00 from UNDEFINED to $10,764.00.  
 
        SUBCLIN 161102 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
161102     $0.00  
 PILOT 

FFP 
The estimated period of time that this allotment of funds will cover is from 01 Nov 
2015 to 31 Dec 2015. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300531103-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AE 

CIN: 130053110300003 
 

 $79,532.00 
 

              
   
 
        SUBCLIN 161202 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
161202     $0.00  
 NFO 

FFP 
The estimated period of time that this allotment of funds will cover is from 01 Nov 
2015 to 31 Dec 2015. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300531103-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AE 

CIN: 130053110300003 
 

 $72,968.00 
 

              
   
 
        SUBCLIN 161302 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
161302     $0.00  
 LSO 

FFP 
The estimated period of time that this allotment of funds will cover is from 01 Nov 
2015 to 31 Dec 2015. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300531103-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AE 

CIN: 130053110300003 
 

 $62,760.00 
 

              
   
 
        SUBCLIN 161402 is added as follows:  
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
161402     $0.00  
 PILOT/NFO (ACTS) 

FFP 
The estimated period of time that this allotment of funds will cover is from 01 Nov 
2015 to 31 Dec 2015. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300531103-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AE 

CIN: 130053110300003 
 

 $35,102.00 
 

              
   
 
        SUBCLIN 161502 is added as follows:  
                 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
161502     $0.00  
 NMCI Seats 

FFP 
The estimated period of time that this allotment of funds will cover is from 01 Nov 
2015 to 31 Dec 2015. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300531103-0001 
  

 

   
  

 
 NET AMT $0.00 
 
 ACRN AE 

CIN: 130053110300003 
 

 $384.00 
 

              
   
 
 
SECTION E - INSPECTION AND ACCEPTANCE  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 161102: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 161202: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
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The following Acceptance/Inspection Schedule was added for SUBCLIN 161302: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 161402: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
         
The following Acceptance/Inspection Schedule was added for SUBCLIN 161502: 
  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
  N/A  N/A  N/A  N/A  
  
 
 
SECTION F - DELIVERIES OR PERFORMANCE  
 
The following Delivery Schedule item for CLIN 1650 has been changed from: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 01-OCT-2015 TO 

30-SEP-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
To: 
  
          DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC  
          
  POP 01-OCT-2015 TO 

30-SEP-2016  
N/A  N/A 

FOB:  Destination  
  

  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
          
        As a result of this modification, the total funded amount for this document was increased by $250,746.00 from 
$2,134,246.00 to $2,384,992.00.  
         
SUBCLIN 161102: 
Funding on SUBCLIN 161102 is initiated as follows:  
          
        ACRN: AE  
          
        CIN: 130053110300003  
          
        Acctng Data: 1761804 60AE 252 57012 Y 060951 2D C009AK  
          
        Increase: $79,532.00  
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        Total: $79,532.00  
          
        Cost Code: 5701261NT0QQ  
         
SUBCLIN 161202: 
Funding on SUBCLIN 161202 is initiated as follows:  
          
        ACRN: AE  
          
        CIN: 130053110300003  
          
        Acctng Data: 1761804 60AE 252 57012 Y 060951 2D C009AK  
          
        Increase: $72,968.00  
          
        Total: $72,968.00  
          
        Cost Code: 5701261NT0QQ  
         
SUBCLIN 161302: 
Funding on SUBCLIN 161302 is initiated as follows:  
          
        ACRN: AE  
          
        CIN: 130053110300003  
          
        Acctng Data: 1761804 60AE 252 57012 Y 060951 2D C009AK  
          
        Increase: $62,760.00  
          
        Total: $62,760.00  
          
        Cost Code: 5701261NT0QQ  
         
SUBCLIN 161402: 
Funding on SUBCLIN 161402 is initiated as follows:  
          
        ACRN: AE  
          
        CIN: 130053110300003  
          
        Acctng Data: 1761804 60AE 252 57012 Y 060951 2D C009AK  
          
        Increase: $35,102.00  
          
        Total: $35,102.00  
          
        Cost Code: 5701261NT0QQ  
         
SUBCLIN 161502: 
Funding on SUBCLIN 161502 is initiated as follows:  
          
        ACRN: AE  
          
        CIN: 130053110300003  
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        Acctng Data: 1761804 60AE 252 57012 Y 060951 2D C009AK  
          
        Increase: $384.00  
          
        Total: $384.00  
          
        Cost Code: 5701261NT0QQ  
 
 
 
The following have been modified:  
         

252.232-7007 LIMITATION OF GOVERNMENT’S OBLIGATION (MAY 2006) 

 (a) Contract line item_1611-1615__are incrementally funded for these item(s), the sum of __$376,119.00_ 
of the total price is presently available for payment and allotted to this contract. An allotment schedule is set forth in 
paragraph (j) of this clause. 
 (b) For item(s) identified in paragraph (a) of this clause, the Contractor agrees to perform up to the point at which 
the total amount payable by the Government, including reimbursement in the event of termination of those item(s) 
for the Government’s convenience, approximates the total amount currently allotted to the contract. The Contractor 
is not authorized to continue work on those item(s) beyond that point. The Government will not be obligated in any 
event to reimburse the Contractor in excess of the amount allotted to the contract for those item(s) regardless of 
anything to the contrary in the clause entitled “Termination for Convenience of the Government.” As used in this 
clause, the total amount payable by the Government in the event of termination of applicable contract line item(s) 
for convenience includes costs, profit, and estimated termination settlement costs for those item(s). 
 (c) Notwithstanding the dates specified in the allotment schedule in paragraph (j) of this clause, the Contractor 
will notify the Contracting Officer in writing at least ninety days prior to the date when, in the Contractor’s best 
judgment, the work will reach the point at which the total amount payable by the Government, including any cost for 
termination for convenience, will approximate 85 percent of the total amount then allotted to the contract for 
performance of the applicable item(s). The notification will state (1) the estimated date when that point will be 
reached and (2) an estimate of additional funding, if any, needed to continue performance of applicable line items up 
to the next scheduled date for allotment of funds identified in paragraph (j) of this clause, or to a mutually agreed 
upon substitute date. The notification will also advise the Contracting Officer of the estimated amount of additional 
funds that will be required for the timely performance of the item(s) funded pursuant to this clause, for a subsequent 
period as may be specified in the allotment schedule in paragraph (j) of this clause or otherwise agreed to by the 
parties. If after such notification additional funds are not allotted by the date identified in the Contractor’s 
notification, or by an agreed substitute date, the Contracting Officer will terminate any item(s) for which additional 
funds have not been allotted, pursuant to the clause of this contract entitled “Termination for Convenience of the 
Government.” 
 (d) When additional funds are allotted for continued performance of the contract line item(s) identified in 
paragraph (a) of this clause, the parties will agree as to the period of contract performance which will be covered by 
the funds. The provisions of paragraphs (b) through (d) of this clause will apply in like manner to the additional 
allotted funds and agreed substitute date, and the contract will be modified accordingly. 
 (e) If, solely by reason of failure of the Government to allot additional funds, by the dates indicated below, in 
amounts sufficient for timely performance of the contract line item(s) identified in paragraph (a) of this clause, the 
Contractor incurs additional costs or is delayed in the performance of the work under this contract and if additional 
funds are allotted, an equitable adjustment will be made in the price or prices (including appropriate target, billing, 
and ceiling prices where applicable) of the item(s), or in the time of delivery, or both. Failure to agree to any such 
equitable adjustment hereunder will be a dispute concerning a question of fact within the meaning of the clause 
entitled “Disputes.” 
 (f) The Government may at any time prior to termination allot additional funds for the performance of the contract 
line item(s) identified in paragraph (a) of this clause. 
 (g) The termination provisions of this clause do not limit the rights of the Government under the clause entitled 
“Default.” The provisions of this clause are limited to the work and allotment of funds for the contract line item(s) 
set forth in paragraph (a) of this clause. This clause no longer applies once the contract is fully funded except with 
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regard to the rights or obligations of the parties concerning equitable adjustments negotiated under paragraphs (d) 
and (e) of this clause. 
 (h) Nothing in this clause affects the right of the Government to terminate this contract pursuant to the clause of 
this contract entitled “Termination for Convenience of the Government.” 
 (i) Nothing in this clause shall be construed as authorization of voluntary services whose acceptance is otherwise 
prohibited under 31 U.S.C. 1342. 
 (j) The parties contemplate that the Government will allot funds to this contract in accordance with the following 
schedule:  
On execution of contract  $0.00 
October 23, 2015   $125,373.00 
December 3, 2015   $250,746.00 
      
      
  
 
 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS  
 
 
 
The following have been modified:  
         
Exhibit/Attachment Table of Contents 
Exhibit B 
 

CDRLs --- DD Forms 1423: SOW 130075 dated 28 August 2013 

 

CDRL NAME 

B001 Contractor’s Progress, Status and Management Report  

B002 Conference Agenda  

B003 Conference Minutes  

B004 Technical Report - Study/Services - Quality Control Surveys and Results Report  

 
Exhibit F 
 

CDRLs --- DD Forms 1423: SOW 130075 dated 28 August 2013 

 

CDRL NAME 

F001 Technical and Management Work Plan 

F002 Technical Report - Study/Services - Lesson Streamlining Report  

F003 Training Program Structure Document 

F004 Revisions to Existing Government Documents - Student Training Materials  

F005 Revisions to Existing Government Documents - Instructor Training Materials  

F006 Revisions to Existing Government Documents - Working and Planning Documentation 

F007 Instructional Media Package - Source Material 

F008 Revisions to Existing Government Documents - Training System Status Report 

 

Attachments 

Document Attachments Description Pages  Date 

Attachment 1 Statement of Work (SOW) #130075A 24 17-Sep-15 

Attachment 2 Price Breakout Worksheet (PBW)  7 03-Dec- 15 

Attachment 3 Data Item Transmittal/Acceptance/Rejection Sheet 
(DITS) 

1 N/A 

Attachment 4 Quality Assurance Surveillance Plan (QASP)    17 18-Sep-15  
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Attachment 5 

Department of Labor (DOL) Wage Determinations (WD) 
and Collective Bargaining Agreements (CBA) Ref: WD 
2005-2544, Revision 18, dated 07/14/2015 
NS Norfolk, VA and NAS Oceana, VA 

11 21-Sep-15 

Attachment 6 DD Form 254 – DoD Contract Security Classification 
Specification Secret 

3 N/A  

Attachment 7 Wage Determination Adjustment Baseline - Form 1 N/A 

Attachment 8 CDRL Addressee List for SOW #130075 2 N/A  

Attachment 9  Over and Above Work Request Form 1 21-Sep-15 

Attachment 10 GFE/GFI Clause 5252.245-9500 Table 14 N/A  

Attachment 11 COR Appointment Packages – TBD Upon Task Order 
Award Reserved and Not Used 

TBD TBD 

Attachment 12 Over and Above Work Requirement Statement of Work: 
a) OAWR Sequential Task Number FY14-0001 
b) OAWR Sequential Task Number FY14-002 
c) OAWR Sequential Task Number 15-7217-302 

\ 
1 
1 
2 

 
12-Jun-14 
27-Aug-14 
27-Aug-15 

 

  
 
(End of Summary of Changes)  
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